
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/03/2008

ESTIMATE SUMMARY 16:15:40

CONTID: C16047         ESTIMATE NO: 0003 PROG 2005

PCN: 16047-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 287 @ 70TH AVE SAFETY IMPRO PERCENT TIME:

PROJECT NO: STA2873-148                   

SH 287 @ 70TH AVE SAFETY IMPRO

NAME OF ROAD: 287C

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 06/30/2008 DATE TIME STARTED 04/15/2008

5920 Lamar Street DATE LET 02/07/2008 DATE WORK BEGAN 04/15/2008

 DATE AWARDED 03/03/2008 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/21/2008 DATE ACCEPTED

ARVADA CO 80003     303-422-7985 DATE NOTICE TO PROCEED 04/15/2008

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 259,772.00 PARTICIPATING $ $ 25,274.40

AWARD PROJECT AMT: 222,684.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -758.23

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

33.66%

172,343.60

25,274.40

25,274.40

24,516.17

$

$

$

$

87,428.40

0.00

87,428.40

23,586.00

111,014.40

-2,484.70

0.00

108,529.70

0.00

AMOUNT DUE 108,529.70 24,516.17

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 24,516.17

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

23.0
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF HEADWALL 1.000 1.000

EACH 0.000 0.00

676.00000 1.000 676.00

202-00015  
 

0010 *REMOVAL OF DITCH LINING 20.000 20.000

LF  0.000 0.00

50.00000 20.000 1,000.00

202-00025  
 

0015 *REMOVAL OF PIPE 75.000 75.000

LF  0.000 0.00

50.00000 75.000 3,750.00

202-00035  
 

0020 *REMOVAL OF SIDEWALK 25.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

202-00200  
 

0025 *REMOVAL OF CURB AND GUTTER 57.000 47.000

LF  0.000 0.00

12.00000 47.000 564.00

202-00203  
 

0030 *REMOVAL OF ASPHALT MAT 40.000 40.000

SY  0.000 0.00

29.00000 40.000 1,160.00

202-00220  
 

0035 *REMOVAL OF PAVEMENT MARKING 271.000 0.000

SF  271.000 677.50

2.50000 271.000 677.50

202-00250  
 

0040 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

4,460.00000 0.000 0.00

202-00828  
 

0045 *POTHOLING 20.000 10.000

HOUR 1.000 150.00

150.00000 11.000 1,650.00

203-01597  
 

0050 *STRUCTURE BACKFILL (FLOW-FILL) 40.000 40.000

CY  0.000 0.00

111.00000 40.000 4,440.00

206-00065  
 

0055 *EROSION LOG (12 INCH) 100.000 50.000

LF  0.000 0.00

6.00000 50.000 300.00

208-00002  
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONCRETE WASHOUT STRUCTURE 2.000 1.000

EACH 0.000 0.00

55.00000 1.000 55.00

208-00045  
 

0063 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) ADDED ARROW BOARDS

1.000 0.000

EACH 0.500 542.50

1,085.00000 0.500 542.50

630-80358  
 

0065 *STORM DRAIN INLET PROTECTION 2.000 0.000

EACH 1.000 250.00

250.00000 1.000 250.00

208-00050  
 

0070 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,080.00000 0.000 0.00

208-00100  
 

0075 EROSION CONTROL SUPERVISOR 40.000 0.000

HOUR 0.000 0.00

79.00000 0.000 0.00

208-00205  
 

0080 RESET SIGN PANEL 3.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00815  
 

0085 RESET FIRE PREEMPTION UNIT AND TIMER 1.000 0.000

EACH 0.000 0.00

303.00000 0.000 0.00

210-00866  
 

0090 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 31.000 14.000

TON 0.000 0.00

136.00000 14.000 1,904.00

403-00720  
 

0095 DRILLED CAISSON (36 INCH) 66.000 0.000

LF  64.000 8,768.00

137.00000 64.000 8,768.00

503-00036  
 

0100 *CONCRETE CLASS B 3.000 3.000

CY  0.000 0.00

1,110.00000 3.000 3,330.00

601-01000  
 

0105 *23X14 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 90.000 90.000

LF  0.000 0.00

129.00000 90.000 11,610.00

603-02180  
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 FENCE (TEMPORARY) 200.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

607-11580  
 

0115 *CONCRETE SIDEWALK 5.000 0.000

SY  0.000 0.00

89.00000 0.000 0.00

608-00000  
 

0120 *CONCRETE CURB RAMP 37.000 0.000

SY  0.000 0.00

161.00000 0.000 0.00

608-00010  
 

0125 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000

LF  0.000 0.00

31.00000 0.000 0.00

609-21010  
 

0130 2 INCH ELECTRICAL CONDUIT 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00200  
 

0135 *2 INCH ELECTRICAL CONDUIT (BORED) 1,000.000 852.000

LF  0.000 0.00

11.00000 852.000 9,372.00

613-00206  
 

0140 3 INCH ELECTRICAL CONDUIT 200.000 0.000

LF  0.000 0.00

8.00000 0.000 0.00

613-00300  
 

0145 *3 INCH ELECTRICAL CONDUIT (BORED) 620.000 620.000

LF  0.000 0.00

14.00000 620.000 8,680.00

613-00306  
 

0150 PULL BOX (SPECIAL) 2.000 0.000

EACH 1.000 225.00

225.00000 1.000 225.00

613-07000  
 

0155 PULL BOX (24"X36"X18") 8.000 0.000

EACH 6.000 3,708.00

618.00000 6.000 3,708.00

613-07034  
 

0160 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 2.000 0.000

EACH 0.000 0.00

371.00000 0.000 0.00

613-70250  
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 SIGN PANEL (CLASS I) 7.500 0.000

SF  0.000 0.00

23.00000 0.000 0.00

614-00011  
 

0170 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000

EACH 0.000 0.00

410.00000 0.000 0.00

614-70117  
 

0170 MATERIAL ALLOWANCE PED SIGNAL FACE (16) 2.585

EACH 0.000 0.00

410.00000 2.585 1,059.85

0175 PEDESTRIAN SIGNAL FACE (16) (COUNTDOWN) 2.000 0.000

EACH 0.000 0.00

545.00000 0.000 0.00

614-70150  
 

0175 MATERIAL ALLOWANCE PED SIG FACE (16) (COUNTDOWN) 1.376

EACH 0.000 0.00

545.00000 1.376 749.92

0180 TRAFFIC SIGNAL FACE (12-12-12) 11.000 0.000

EACH 0.000 0.00

676.00000 0.000 0.00

614-70336  
 

0180 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12) 7.322

EACH 0.000 0.00

676.00000 7.322 4,949.67

0185 TRAFFIC SIGNAL FACE (12-12-12-12-12) 2.000 0.000

EACH 0.000 0.00

1,030.00000 0.000 0.00

614-70560  
 

0185 MATERIAL ALLOWANCE TRAF SIG FACE (12-12-12-12-12) 1.311

EACH 0.000 0.00

1,030.00000 1.311 1,350.33

0190 LOOP DETECTOR WIRE 1,062.000 0.000

LF  1,062.000 2,124.00

2.00000 1,062.000 2,124.00

614-72875  
 

0195 TRAFFIC SIGNAL VEHICLE DETECTOR AMPLIFIER (LOOP TYPE) 4.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

614-72878  
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PCN: 16047-BID    ESTIMATE RUN

PROJECT: STA2873-148                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0195 MATERIAL ALLOWANCE DETECTOR AMPLIFIER (LOOP)(4 CH) 2.814

EACH 0.000 0.00

290.00000 2.814 816.06

0200 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 
(NON-INVASIVE) 

4.000 0.000

EACH 0.000 0.00

609.00000 0.000 0.00

614-72889  
 

0205 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-25 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

8,656.00000 0.000 0.00

614-81125  
 

0210 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 0.000 0.00

12,615.00000 0.000 0.00

614-81150  
 

0215 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 0.000 0.00

22,131.00000 0.000 0.00

614-86246  
 

0215 MATERIAL ALLOWANCE CONTROLLER (TYPE 170E HC-11) 0.662

EACH 0.000 0.00

22,131.00000 0.662 14,650.72

0220 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

7,675.00000 0.600 4,605.00

626-00000  
 

0225 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

272.000 0.000

SF  251.300 3,266.90

13.00000 251.300 3,266.90

627-30410  
 

0230 *FLAGGING 150.000 41.000

HOUR 38.500 962.50

25.00000 79.500 1,987.50

630-00000  
 

0235 *UNIFORMED TRAFFIC CONTROL 8.000 0.000

HOUR 0.000 0.00

93.00000 0.000 0.00

630-00003  
 

0240 *TRAFFIC CONTROL INSPECTION 10.000 3.000

DAY 0.000 0.00

123.00000 3.000 369.00

630-00007  
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *TRAFFIC CONTROL MANAGEMENT 40.000 11.000

DAY 8.000 4,600.00

575.00000 19.000 10,925.00

630-00012  
 

0250 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 40.000 3.000

EACH 0.000 0.00

50.00000 3.000 150.00

630-80341  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 12.000 6.000

EACH 0.000 0.00

68.00000 6.000 408.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 3.000

EACH 0.000 0.00

93.00000 3.000 279.00

630-80343  
 

0265 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF  0.000 0.00

22.00000 16.000 352.00

630-80344  
 

0270 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000

EACH 0.000 0.00

1,535.00000 0.000 0.00

630-80355  
 

0275 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

630-80360  
 

0280 *TRAFFIC CONE 200.000 40.000

EACH 0.000 0.00

7.50000 40.000 300.00

630-80380  
 

0285 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0290 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0295 F/A FUEL COST ADJUSTMENT 1,300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
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PCN: 16047-BID    ESTIMATE RUN 07/03/2008

PROJECT: STA2873-148                   ESTIMATE NO: 0003 16:15:40

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 F/A OJT COLORADO TRAINING PROGRAM 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0305 F/A ESB PROGRAM 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0310 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $25,274.40 111,004.95CURRENT AMT 259,772.00 $$

PROJECT TOTAL 25,274.40 $ 111,004.95CURRENT AMT 259,772.00 $$


